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ESTIMATE RUN 11/15/2016

ESTIMATE SUMMARY 12:45:52

CONTID: C20549         ESTIMATE NO: 0005 FINL 2005

PCN: 20549-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 RABBIT EARS EAST PERCENT TIME:

PROJECT NO: NHPP0402-089                  

US 40 RABBIT EARS EAST

NAME OF ROAD:  

PROJECT COUNTIES: ROUTT

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING

556 STRUTHERS AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,345,324.21 PARTICIPATING $ $ 12,544.34

AWARD PROJECT AMT: 3,056,534.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 45,848.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.02

12,544.34

12,544.34

58,392.36

$

$

$

$

4,345,324.23

0.00

4,345,324.23

0.00

4,345,324.23

0.00

0.00

4,345,324.23

0.00

AMOUNT DUE 4,345,324.23 58,392.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 58,392.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GRAND

JACKSON  

124.0 TIME ALLOW: 10/7/2016 ??:??:??

ORIG TIME ALLOW: 8/19/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/06/2016

06/06/2016

10/07/2016

10/07/2016

11/15/2016

11/05/2015

11/12/2015

11/24/2015

06/06/2016
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PCN: 20549-BID    ESTIMATE RUN 11/15/2016

PROJECT: NHPP0402-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:45:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 386.000

0.000

202-00090  
 

1,930.00386.000

0.00

386.000

EACH

5.00000

0010 Removal of Asphalt Mat 3,568.000

0.000

202-00220  
 

43,708.003,568.000

0.00

3,568.000

SY  

12.25000

0015 *Removal of Asphalt Mat (Planing) 275,147.000

0.000

202-00240  
 

291,655.82275,147.000

0.00

275,147.000

SY  

1.06000

0020 *Removal of Guardrail Type 3 4,475.000

0.000

202-01130  
 

14,767.504,475.000

0.00

4,475.000

LF  

3.30000

0025 Removal of Guardrail Type 7 758.000

0.000

202-01170  
 

36,384.00758.000

0.00

758.000

LF  

48.00000

0030 *Removal of End Anchorage 20.000

0.000

202-01300  
 

6,600.0020.000

0.00

20.000

EACH

330.00000

0035 Unclassified Excavation (Complete In Place) 219.000

0.000

203-00010  
 

13,140.00219.000

0.00

219.000

CY  

60.00000

0040 Muck Excavation 1,785.000

0.000

203-00100  
 

66,045.001,785.000

0.00

1,785.000

CY  

37.00000

0045 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

280.00000

0050 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

9.00000

0055 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

71.00000
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PCN: 20549-BID    ESTIMATE RUN 11/15/2016

PROJECT: NHPP0402-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:45:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,050.001.000

0.00

1.000

EACH

2,050.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

45.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

60.00000

0075 Sweeping (Sediment Removal) 5.000

0.000

208-00106  
 

1,125.005.000

0.00

5.000

HOUR

225.00000

0080 *Wildlife Biologist 35.000

3.500

240-00000  
 

10,972.5038.500

997.50

38.500

HOUR

285.00000

0085 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

145.00000

0090 Aggregate Base Course (Class 6) 5,084.160

139.940

304-06000  
 

203,739.905,224.100

5,457.66

5,224.100

TON 

39.00000

0095 Hot Mix Asphalt (Patching) (Asphalt) 127.130

0.000

403-00720  
 

19,069.50127.130

0.00

127.130

TON 

150.00000

0100 Hot Mix Asphalt (Grading SX) (75) 32,343.960

0.000

403-34701  
 

1,455,478.2032,343.960

0.00

32,343.960

TON 

45.00000

0105 Asphalt Cement Performance Grade (PG 58-34) 1,845.220

0.000

411-03355  
 

756,540.201,845.220

0.00

1,845.220

TON 

410.00000

0110 Emulsified Asphalt (Slow-Setting) 20,718.000

0.000

411-10255  
 

62,154.0020,718.000

0.00

20,718.000

GAL 

3.00000
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PCN: 20549-BID    ESTIMATE RUN 11/15/2016

PROJECT: NHPP0402-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:45:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Geotextile (Reinforcement) 5,569.000

0.000

420-00300  
 

11,138.005,569.000

0.00

5,569.000

SY  

2.00000

0120 *Guardrail Type 3 (6-3 Post Spacing) 4,475.000

0.000

606-00301  
 

115,007.504,475.000

0.00

4,475.000

LF  

25.70000

0125 *Guardrail Type 7 (Style CE) 758.000

0.000

606-00740  
 

157,664.00758.000

0.00

758.000

LF  

208.00000

0130 *Transition Type 3G 2.000

0.000

606-01370  
 

4,440.002.000

0.00

2.000

EACH

2,220.00000

0135 *End Anchorage (Flared) 20.000

0.000

606-02005  
 

44,300.0020.000

0.00

20.000

EACH

2,215.00000

0140 *Delineator (Flexible) (Square Base) 386.000

0.000

612-00036  
 

21,616.00386.000

0.00

386.000

EACH

56.00000

0145 *Reflector Strip (4 Inch) 130.000

0.000

612-00070  
 

5,915.00130.000

0.00

130.000

EACH

45.50000

0150 *Sign Panel (Class I) 187.500

0.000

614-00011  
 

4,781.25187.500

0.00

187.500

SF  

25.50000

0155 *Steel Sign Support (2-Inch Round)(Post and Socket) 25.000

0.000

614-01503  
 

5,125.0025.000

0.00

25.000

EACH

205.00000

0160 *Rumble Strip 134,694.000

0.000

614-80385  
 

8,081.64134,694.000

0.00

134,694.000

LF  

0.06000

0165 *Construction Surveying 1.000

0.000

625-00000  
 

14,000.001.000

0.00

1.000

L S 

14,000.00000
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PCN: 20549-BID    ESTIMATE RUN 11/15/2016

PROJECT: NHPP0402-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:45:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mobilization 1.000

0.000

626-00000  
 

165,000.001.000

0.00

1.000

L S 

165,000.00000

0175 *Public Information Services 1.000

0.000

626-01000  
 

7,200.001.000

0.00

1.000

L S 

7,200.00000

0180 *Pavement Marking Paint 2,220.000

0.000

627-00001  
 

71,040.002,220.000

0.00

2,220.000

GAL 

32.00000

0185 *Epoxy Pavement Marking 1,548.000

3.000

627-00005  
 

102,366.001,551.000

198.00

1,551.000

GAL 

66.00000

0190 *Flagging 4,864.000

61.000

630-00000  
 

140,116.254,925.000

1,735.45

4,925.000

HOUR

28.45000

0195 *Traffic Control Inspection 29.000

0.000

630-00007  
 

7,395.0029.000

0.00

29.000

DAY 

255.00000

0200 *Traffic Control Management 83.000

0.000

630-00012  
 

63,495.0083.000

0.00

83.000

DAY 

765.00000

0205 *Flashing Beacon (Portable) 2.700

0.300

630-80001  
 

3,045.003.000

304.50

3.000

EACH

1,015.00000

0210 *Construction Traffic Sign (Panel Size A) 44.100

4.900

630-80341  
 

2,989.0049.000

298.90

49.000

EACH

61.00000

0215 *Construction Traffic Sign (Panel Size B) 77.400

8.600

630-80342  
 

5,676.0086.000

567.60

86.000

EACH

66.00000

0220 *Construction Traffic Sign (Panel Size C) 63.000

7.000

630-80343  
 

4,970.0070.000

497.00

70.000

EACH

71.00000
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PCN: 20549-BID    ESTIMATE RUN 11/15/2016

PROJECT: NHPP0402-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:45:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Special) 7.200

0.800

630-80344  
 

164.008.000

16.40

8.000

SF  

20.50000

0230 *Portable Message Sign Panel 2.700

0.300

630-80355  
 

16,800.003.000

1,680.00

3.000

EACH

5,600.00000

0235 *Drum Channelizing Device 121.500

13.500

630-80360  
 

2,767.50135.000

276.75

135.000

EACH

20.50000

0240 *Drum Channelizing Device (With Light) (Flashing) 27.000

3.000

630-80363  
 

765.0030.000

76.50

30.000

EACH

25.50000

0245 *Drum Channelizing Device (With Light) (Steady Burn) 37.800

4.200

630-80364  
 

1,071.0042.000

107.10

42.000

EACH

25.50000

0250 *Traffic Cone 346.500

38.500

630-80380  
 

3,907.75385.000

390.78

385.000

EACH

10.15000

0255 *Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

2,450.001.000

0.00

1.000

L S 

2,450.00000

0260 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

40.50000

0265 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A Partnering 1,450.000

0.000

700-70011  
 

1,450.001,450.000

0.00

1,450.000

F A 

1.00000

0275 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20549-BID    ESTIMATE RUN 11/15/2016

PROJECT: NHPP0402-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:45:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Roadway Smoothness Incentive 54,613.650

0.000

700-70018  
 

54,613.6554,613.650

0.00

54,613.650

F A 

1.00000

0285 F/A Asphalt Cement Cost Adjustment 10,086.440

234.200

700-70019  
 

10,320.6410,320.640

234.20

10,320.640

F A 

1.00000

0290 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0295 F/A Quality Incentive Payment 90,744.410

0.000

700-70025  
 

90,744.4190,744.410

0.00

90,744.410

F A 

1.00000

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A 247.000

-147.000

700-70034  
 

200.00100.000

-294.00

100.000

F A 

2.00000

0325 HMA (Patching) (Asph) 3,100.000

0.000

403-00721  
 

145,700.003,100.000

0.00

3,100.000

SY  

47.00000

0330 Added Item (Dollar)/ Extended Overhead 30,100.000

0.000

900-00006  
 

30,100.0030,100.000

0.00

30,100.000

DOL 

1.00000

CAT 4,311,774.2112,544.344,311,774.21CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Field Office (Class 2) 1.000

0.000

620-00002  
 

17,600.001.000

0.00

1.000

EACH

17,600.00000

0310 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,500.001.000

0.00

1.000

EACH

13,500.00000
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PCN: 20549-BID    ESTIMATE RUN 11/15/2016

PROJECT: NHPP0402-089                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:45:52

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 Sanitary Facility 2.000

0.000

620-00020  
 

2,450.002.000

0.00

2.000

EACH

1,225.00000

CAT 33,550.000.0033,550.00CURRENT AMT0400 $ $ $

$ 4,345,324.2112,544.34$4,345,324.21$CURRENT AMTPROJECT TOTAL


